Mon 2/4/02 4:34 PM

Run 2b Silicon Schedule

D WBS | Duration | Start | Finish |Predecessors | MandSttems | Funding Category | Work Pkg
1 11 Run 2b Silicon 2112w Mon 10/2/00 Wed 12/22/04

313 |1.13 Mechanical Design and Fabrication 149.8 w Mon 8/6/01 Fri 8/6/04

320 |1132 South silicon barrel assembly 137.8w Mon 8/6/01 Wed 5/12/04

461 (11328 Install purge gas system, south 0.6w Fri 4/2/04 Tue 4/6/04 | 460,593

462 11.1.3.29 Install dew point sensors, south 0.2w Wed 4/7/04 Wed 4/7/04 461,594

463 [1.1.3.2.10 Install and check cooling system, south 2w Thu 4/8/04 Wed 4/21/04 | 462,591

464 113211 Final electrical test of south silicon 3w Thu 4/22/04 Wed 5/12/04 | 463

466 (1134 North silicon barrel assembly 70.8w Wed 3/5/03 Fri 7/30/04

467 [1.1.34.1 LO-L1 barrel assembly 46 w Thu 5/29/03 Thu 4/29/04

468 113411 LO Barrel 46w Thu 5/29/03 Thu 4/29/04

469 (1134111 LO structures 46 w Thu 5/29/03 Thu 4/29/04

474 111341115 Verify sensor alignment 1w Fri 4/9/04 Thu 4/15/04 | 473

475 (11341116 Final electrical test of readout 2w Fri 4/16/04 Thu 4/29/04 474

476 (113412 LO North Complete ow Thu 4/29/04 Thu 4/29/04 | 475

486 11342 Mate layer O with layer 1, north 1w Fri 4/30/04 Thu 5/6/04 | 475,484

489 [1.1.345 L2-L5 barrel assembly 63w Wed 3/5/03 Fri 6/4/04

490 (113451 Staves 59.2w Wed 3/5/03 Fri 5/7/04

500 |1.1.34512 Stave core/hybrid modules 182w Wed 12/3/03 Fri 4/16/04

507 [1.1.3451.23 L2-L3 12w Mon 1/26/04 Fri 4/16/04

511 |1.1.3451234 Verify alignment of sensor modules 2w Mon 4/5/04 Fri 4/16/04 | 510

512 11345124 L2-L3 Core/Hybrid Modules For North Complete ow Fri 4/16/04 Fri 4/16/04 | 511

517 (1134515 Fabricate L2-L3 staves 4w Mon 4/5/04 Fri 4/30/04 | 509,511FF+2 w,E

518 |1.1.3451.6 Test L2-L3 staves 3w Mon 4/19/04 Fri 5/7/04 517FF+1w

521 |1.1.3452 North Staves Complete ow Fri 4/30/04 Fri 4/30/04 | 517,519

522 1113453 Align north support cylinder in fixture on CMM 1w Fri 4/2/04 Thu 4/8/04 | 519

523 |1.1.3454 Install staves in north support cylinder 4w Fri 4/9/04 Thu 5/6/04 | 522
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Resource Names

MEF,MTF

MEF,MTF

PHYSF,MEF,MTF
PHYSF,PHYSU,SASEQTestStandF

PHYSF[50%],MTF,CMMT,PHYSU[50%], DESF[10%], CMML
PHYSF,PHYSU,SASEQTestStandF

PHYSF,MTF,CMMT,PHYSU,CMML

PHYSF,CMMT,CMML

MTF,CMMT,PHYSU,PHYSF,CMML
PHYSU,PHYSF,SASEQTestStandF

PHYSF,MTF,CMMT,CMML

MEF[25%],MTF[50%],CMMT[50%],CMML,PHY SF[25%],DESF[5%],PHY ¢
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